

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Department - 2nd Revised Administrative sanction for an amount of Rs.3577.36 lakhs against the Revised Administrative Sanction of Rs.2597.89 lakhs for the works (i)Improvements to carriageway from KM 0/0 to 26/0 & (ii) Improvements to carriageway from 26/0 to 48/4 of Alladurga – Metalkunta road in Medak District under ISC scheme (100% funded by GOI) - Accorded - Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Ms.No. 3

Dated:04-01-2011.

Read the following: :

Ref.: 1.GO.Ms.No.49, TR & B (R.II)Department, Dt.25.3.2006.
2.GO.Ms.No.281, TR&B(R.II) Department,Dt.29.09.2008.
3.From the ENC (R&B) Admn. & NH, Hyd., Lr.No.5274/EE/TEC/
TA14/AEE.4/2006, Dt.02.08.2008.

-:o0o:-

O R D E R:

In the G.O.1st read above, Government have accorded Administrative Sanction for an amount of Rs.1600.00 lakhs for the work "(i) Improvements to carriageway from KM 0/0 to 26/0 of Alladurga-Metalkunta road in Medak District & (ii) Improvements to carriageway from 26/0 to 48/4 of Alladurga – Metalkunta road in Medak District.

2. In the G.O.2nd read above, Government have also accorded Revised Administrative Sanction for an amount of Rs.2597.89 lakhs against Rs.1600.00 lakhs for the said works.

3. In the reference 3rd read above, the ENC (R&B) Admn. & NH, Hyderabad has informed that during execution, certain deviations were found necessary as such revised estimates are necessitated due to site conditions. After detailed scrutiny, and based on the specific recommendations of RO., MoSRTTH.Hyd the MoSRTTH GOI have approved 2nd revised estimates for the both works, and requested the Government for 2nd Revised Administrative Sanction for an amount of Rs.3577.36lakhs against the Revised Administrative Sanction of Rs.2597.89 lakhs, for the said works.

4. Government after careful examination of the proposal of the ENC(R&B), Admn., & NH., hereby accord 2nd Revised Administrative Sanction for an amount of Rs.3577.36 Lakhs, against Revised Administrative sanction of Rs. 2597.89 lakhs for the following works under ISC scheme (100% funded by GOI).

Sl. No.	Name of the work	Amount (Rs.in lakhs.
01.	Improvements to carriageway from KM 0/0 to 26/0 (Package-I) of Alladurga – Metalkunta road in Medak District.	1965.17
02	Improvements to carriageway from KM 26/0 to 48/4(Package-II) of Alladurga – Metalkunta road in Medak District.	1612.19
	TOTAL	3577.36

5. The expenditure sanctioned in para (4) above shall be debited to the following Head of Account "5054-COL on Roads & Bridges, 04-District and Other roads, MH-800 – Other expenditure - GH-11 – Normal State Plan, SH(04)-Road Development Fund State Allocation works-530-Major Works, 531-Other expenditure".

5. The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

(...2/-)

"2"

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No. 28186/766/A2/Expr.PWD/10, Dt.16.10.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH.,
PRL.SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.

The Accountant General, A.P., Hyderabad.

The Director of Works & Projects, Hyderabad.

The Pay & Accounts Officer, Vijayawada.

The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.

The PS to Hon'ble M(R&B)

The PS to Prl.Secretary, TR&B Department.

SF/Sc

// FORWARDED :: BY ORDER //

SECTION OFFICER.